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Subject:	
  Brief	
  Status	
  Report	
  for	
  the	
  Oakland	
  Estuary	
  Project

Oakland	
  Estuary	
  Group,
	
  
Here	
  is	
  the	
  October	
  status	
  report	
  and	
  a	
  quick	
  snap	
  shot	
  of	
  November.
	
  
We	
  had	
  an	
  excellent	
  second	
  press	
  event	
  with	
  lots	
  of	
  coverage.	
  
	
  
This	
  past	
  week	
  as	
  been	
  a	
  challenging	
  one	
  with	
  the	
  near	
  misses	
  with	
  our	
  own	
  equipment	
  and	
  other	
  
logistical	
  issues	
  that	
  are	
  always	
  present	
  during	
  water	
  operations.	
  	
  If	
  you	
  plan	
  on	
  having	
  issues	
  and	
  then	
  
you	
  will	
  not	
  be	
  surprised.	
  	
  I	
  was	
  still	
  surprised.	
  	
  We	
  had	
  a	
  14	
  “pile	
  pierce	
  through	
  our	
  own	
  salvage	
  barge	
  
that	
  cause	
  a	
  frantic	
  and	
  epic	
  save	
  by	
  our	
  cleanup	
  crews.	
  	
  Their	
  22	
  hour	
  day	
  saved	
  the	
  possible	
  release	
  of	
  
100	
  gallons	
  of	
  diesel.	
  	
  	
  Job	
  well	
  done	
  by	
  Pacific	
  States	
  Environmental,	
  Global,	
  and	
  Seal	
  Marine.	
  	
  Close	
  call	
  
indeed,	
  nothing	
  like	
  getting	
  a	
  call	
  at	
  10:00	
  pm	
  about	
  your	
  barge	
  and	
  that	
  it	
  is	
  sinking.	
  
	
  
To	
  date	
  we	
  have	
  not	
  had	
  a	
  reportable	
  spill,	
  yes	
  I	
  will	
  have	
  one	
  this	
  week	
  since	
  I	
  just	
  said	
  that.	
  	
  The	
  Captain	
  
Al	
  was	
  scheduled	
  to	
  be	
  lifted	
  out	
  of	
  the	
  water	
  this	
  Saturday	
  but	
  the	
  vessel	
  unexpectedly	
  shifted	
  and	
  was	
  
sent	
  back	
  to	
  a	
  staging	
  area	
  for	
  further	
  analysis.	
  	
  Needless	
  to	
  say	
  the	
  crews	
  from	
  both	
  US	
  EPA	
  and	
  
CalRecycle	
  have	
  been	
  working	
  tirelessly	
  and	
  putting	
  in	
  12	
  to	
  20	
  hour	
  days.	
  	
  	
  Our	
  enforcement	
  partners	
  
(OPD,	
  APD,	
  USCG,	
  and	
  DFW)	
  	
  also	
  have	
  been	
  busy	
  chasing	
  down	
  the	
  illegal	
  moor	
  outs.	
  	
  I	
  am	
  happy	
  to	
  say	
  
we	
  have	
  cleaned	
  out	
  the	
  estuary.	
  	
  	
  This	
  is	
  not	
  to	
  say	
  we	
  have	
  three	
  new	
  ones	
  this	
  week	
  but	
  we	
  are	
  working	
  
on	
  the	
  new	
  campers.	
  
	
  
The	
  water	
  board	
  was	
  able	
  to	
  motivate/negotiate	
  with	
  the	
  current	
  land	
  owner	
  of	
  Site	
  6	
  to	
  dispose	
  of	
  700	
  to	
  
800	
  cy	
  of	
  contaminated	
  soil	
  that	
  was	
  directly	
  in	
  the	
  estuary.	
  	
  Thank	
  you	
  Mark	
  Johnson,	
  Adrienne	
  Klein,
USACE,	
  and	
  others	
  for	
  making	
  this	
  happen.	
  	
  The	
  shoreline	
  is	
  significantly	
  cleaner	
  by	
  this	
  action.	
  	
  We	
  also	
  
owe	
  a	
  thank	
  you	
  to	
  Alameda	
  Marina	
  and	
  Sir	
  Brock	
  for	
  storing	
  the	
  seized	
  vessels.	
  	
  	
  This	
  was	
  not	
  a	
  pretty	
  
event	
  and	
  we	
  had	
  one	
  former	
  owner	
  throw	
  a	
  bike	
  in	
  the	
  water	
  in	
  protest,	
  threaten	
  our	
  fearless	
  attorney,	
  
and	
  then	
  try	
  to	
  sink	
  his	
  boat	
  in	
  front	
  of	
  us.	
  	
  Needless	
  to	
  say	
  I	
  had	
  a	
  plan	
  for	
  that	
  just	
  in	
  case.	
  	
  We	
  had	
  
pumps	
  on	
  the	
  sinking	
  vessel	
  within	
  14mins.	
  	
  All	
  the	
  vessels	
  are	
  now	
  safely	
  on	
  land	
  and	
  being	
  processed.	
  	
  	
  	
  
	
  
We	
  are	
  over	
  50%	
  complete	
  and	
  heading	
  for	
  the	
  final	
  task	
  list.	
  	
  We	
  have	
  some	
  large	
  vessel	
  to	
  process	
  in	
  the	
  
next	
  three	
  weeks.	
  	
  	
  As	
  of	
  11/14	
  CalRecycle	
  has	
  expended	
  $579,	
  322.	
  	
  We	
  are	
  hoping	
  to	
  remove	
  a	
  large	
  
barge	
  this	
  week	
  with	
  US	
  EPA	
  resources	
  and	
  continue	
  to	
  collect	
  dead	
  and	
  abandoned	
  vessels.	
  
	
  
Both	
  the	
  USCG	
  and	
  USACE	
  will	
  be	
  assisting	
  later	
  this	
  month.	
  	
  	
  By	
  December	
  we	
  will	
  have	
  all	
  resources	
  
working	
  towards	
  a	
  common	
  goal.	
  	
  	
  Tsunami	
  debris	
  has	
  got	
  nothing	
  on	
  us.
	
  
The	
  project	
  photo	
  log	
  is	
  located	
  here.
	
  
https://plus.google.com/photos/114742674251140744947/albums
	
  
May	
  your	
  day	
  be	
  spill	
  free.
	
  
Todd	
  Thalhamer

https://plus.google.com/photos/114742674251140744947/albums


 

 Interim Programmatic Report  
Oakland Estuary Enhancement Project 2013 

October 2013 Field Notes 
 

 

Background 

 

In late 2011 CalRecycle staff was approached by United States Environmental Protection Agency (USEPA) about 

submitting a grant for the removal of marine debris in the San Francisco Bay Area based on previous successful 

cleanup projects on the Petaluma and Sacramento Rivers.  After reviewing the grant requirements, staff 

determined that the USEPA funds were not sufficient and too restrictive to allow for a substantial project to be 

completed; however, USEPA forwarded an additional grant program managed by the National Fish and Wildlife 

Foundation (NFWF) that derived funding from the settlement for the 2011 Cosco Busan spill.  During this time, 

CalRecycle staff was also contacted by the City of Oakland Police Department (OPD) who separately requested 

cleanup assistance in the Oakland Estuary and surrounding areas.  Since the USEPA grant was focused on 

mitigating impacts in the eastern San Francisco Bay, staff focused in on the Oakland Estuary with OPD.  After a 

preliminary site visit, staff determined the estuary and surrounding area contained enough solid waste in the form 

of disposal sites consisting of marine debris, abandoned vessels and docks, industrial marine equipment, and other 

navigational hazards to develop an initial grant request for the NFWF’s 2012 Cosco Busan Oils Spill Settlement - 

Recreational Use Grant Program. 

 

In April 2012, staff submitted an initial grant request for a 50 percent funding match by NFWF for the proposed 

$1.3 million dollar cleanup.  The proposal concept was to remove disposal sites consisting of marine debris, 

abandoned vessels, old piers and docks, and navigational hazards from the estuary to provide health and safety 

and visual enhancements to the public and the estuary environment.  The long-term outcome of the project was to 

increase the level of safe recreational opportunities by the public by removing this debris and navigational hazards 

and to return more of the estuary to a beneficial use.  The enhancement project will target the inlets of the 

Oakland Middle and Inner Harbors south to the San Leandro Bay and end at the Bay Farm Island Bridge.  In 

September 2012, staff was notified that NFWF received 78 pre-proposals requesting a total of $34.5 million and 

only 40 projects were asked for full proposals.  CalRecycle’s Oakland Estuary Enhancement Project was one of 

the projects asked to submit a full proposal.  In April 2013 CalRecycle was awarded a $650,000 grant from the 

National Fish and Wildlife Foundation.   

 

Additionally, CalRecycle staff has been diligently working with local, state, and federal agencies concerning the 

permitting and mitigation of the solid waste in the estuary.  On April 18, 2013, the San Francisco Bay 

Conservation and Development Commission (BCDC) was also able to contribute to the estuary project by 

approving a dry dock development for Bay Ship and Yatch Company (BSY) in the Oakland Estuary.  As part of 

the BSY project, the BCDC included impacts mitigation that obligated BSY to provide $75,000 in funds to 

CalRecycle’s cleanup project in the Oakland Estuary.  Specifically, these funds and in-kind services would be 

directed to remove a derelict dock and marine debris at Union Point Park and two derelict vessels.  In addition to 

funding, BSY would make its facilities available for the salvaging and dismantling of two derelict vessels that are 

submerged offshore of Union Point Park.  The use of these funds would be separate from the NFWF grant and 

tracked separately.   

 

CalRecycle staff has also been working with USEPA, U.S. Coast Guard (USCG), U.S. Army Corps of Engineers 

(USACE), and regarding additional resources, permits and hazardous waste issues.  Based on past removals, 



  Oakland Estuary Enhancement Project 2013 

 

Page 2 

 

CalRecycle requested its federal partners perform a hazardous waste assessment on four derelict vessels.  On May 

31, 2013, USEPA notified CalRecycle staff that the results were positive for PCBs, heavy metals, and asbestos on 

the former vessels and agreed to further assist CalRecycle in removing these vessels.   

 

The project includes the removal of disposal sites, including up to eighteen sites containing illegal marine debris, 

thirty seven sites containing sunken vessels, two sites containing sunken barges, three sites containing abandoned 

docks, and 20 to 25 sites containing derelict vessels and illegally moored vessels in the estuary, which include 

recreational as well as commercial vessels.  Cleanup assistance was requested from the USACE, USEPA, and the 

USCG to investigate the abandoned vessels and remove and dispose of hazardous waste, universal wastes, and 

other regulated wastes, including petroleum products.  USEPA has committed $3 million for its part of the 

project, which includes the removal of two massive, sunken vessels and mitigation of toxic substances. The other 

federal agencies have also committed to assist CalRecycle in this project. Their involvement will depend on the 

type and amount of oil and hazardous materials encountered.  Staff has worked with OPD and its stakeholders to 

develop a removal priority list and will implement each site based on the environmental impact, navigational 

hazard, and cost effectiveness of each site.  Additionally, CalRecycle has partnered with the State Lands 

Commission and the City of Oakland District Attorney’s Office to assist with the enforcement on the illegally 

moored derelict vessels in the estuary and cost recovery issues.   

 

Participating Agencies as of November 1, 2013 

 

The Oakland Estuary cleanup partnership includes the following entities:  

 

 California Department of Resources Recycling and Recovery (CalRecycle) 

 U.S. EPA (USEPA) 

 U.S. Coast Guard (USCG) 

 U.S. Army Corps of Engineers (USACE) 

 San Francisco Bay Conservation and Development Commission (BCDC) 

 Oakland Police Department (OPD) 

 Alameda Police Department (APD 

 Alameda County Sheriff’s Office (ACSO) 

 California Department of Fish and Wildlife (DFW) 

 State Lands Commission 

 East Bay Regional Parks 

 Port of Oakland 

 California Department of Boating and Waterways 

 San Francisco Bay Regional Water Quality Control Board (SFBRWQCB) 

 Bay Keeper 

 California Coastal Commission 

 Alameda Marina 

 Bay Ship and Yacht 
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Operations 

  

September 2013 

 

On September 9, 2013, USEPA mobilized its resources and began removing sediment from the vessel Captain Al.  

USEPA pumped over 500,000 gallons of water and sediment through their treatment system and installed the 

rigging to remove the Captain Al in late September.    On September 23, 2013, CalRecycle authorized its 

contractor, Pacific States Environmental, to proceed with the Oakland Enhancement Project.   Personnel, heavy 

equipment, and resources were mobilized on September 23
rd

 and 24
th
, 2013.  A staging area was created at Site 6, 

2229 Clement Ave, in the City of Alameda.   

 

Tasks included the mobilization of heavy equipment, site setup, construction of a decontamination pad, set up for 

a job trailer, and the removal of 200 feet of shore debris along the channel of the Oakland Estuary.  Enforcement 

of the 23 illegally moored vessels by State Lands, Oakland and Alameda PD, DFW, USCG, and ACSO also took 

place during the first week of the project.  These vessels were all posted with a 30 day notice to leave the Oakland 

Estuary or find a legal mooring facility.  Five new vessels were also tagged for trespassing later in the month by 

State Lands, DFW, and OPD.   

 

CalRecycle expended $43,871.12 and disposed of 82 tons of wood debris (e.g. old piles, piers, and structural 

timber) and 280 tons of concrete decking and walls.  Resources were demobilized from the project on September 

27, 2013, and the project started again on October 7, 2013, under the new funding cycle.   The project photo log 

provides a field view of the debris area and removal operations from Site 6. 

 

October 2013 

 

During October USEPA switched the sedimentation removal from the Captain to the other abandoned tug called 

the Respect.  CalRecycle resources along with State Lands, OPD, APD, Department of Fish and Wildlife (DFW) 

removed all the illegally moored vessels from Site 1a and 1b, except for one recently anchored sailboat, Site 5, 

and a new anchored site across from Coast Guard Island.   Additional abatement actions by State Lands, OPD, 

APD, and DFW cleared the project of illegally moored vessels in the estuary.  All the seized vessels were 

temporarily stored at the Alameda Marina.  Without the support from Alameda Marina, this action would have 

been extremely difficult to manage.  A total of eight vessels were seized by State Lands. 

 

The contractor, Pacific States Environmental, removed 70% of the retaining wall along the shore of Site 6.  The 

wall was not structurally sound and needed to be removed.  The contractor removed a former houseboat from the 

Union Park Reflecting Pier – Site 4, and removed five sunken vessels and marine debris from Site 5.  During the 

salvage operation only one vessel was brought up intact.  All other vessels were brought to the surface in pieces.   

Fortunately no sheen was observed.  The dive team assessed 50% of the sites and discovered a new debris field 

next to the Park Street Bridge that was associated with a former dive school and six new sunken vessels.  

Assigned Site 7and 27 were signed to this project.  During the last week of October a high wind event struck the 

estuary and three vessels were reported sunk.  CalRecycle, USCG and OPD, responded to the hazards after no 

owners were located or responsible party responded.  All three vessels were raised and removed under State 

Lands’ authority as an environmental threat from petroleum and hazardous wastes.  Two of the vessels had 

capsized and additional efforts were undertaken to abate the threats.      
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As of October 31, 2013, CalRecycle expended a total of $357, 574.46 to remove 160 tons of debris and 320 tons 

of concrete.  Sites 1, 4, 15, 16, 19, 20, 21, 27 and the shore line along the Alameda side were completed.   

 

Photo Log 

 

All project photos can be found at the following web link: 

 

https://plus.google.com/photos/114742674251140744947/albums 

 

 
 

 

 

 

https://plus.google.com/photos/114742674251140744947/albums


DRAFT	
  Removal	
  Log Department	
  of	
  Resources	
  Recycling	
  and	
  Recovery	
  (CALRECYCLE)
Location	
   Oakland	
  Estuary
Water	
  Courses	
  Impacted:	
  Oakland	
  Estuary,	
  San	
  Leandro	
  Bay,	
  San	
  Francisco	
  Bay
Version	
   2.3	
  -­‐	
  October	
  2013

Site	
  No. Location	
  Info Description
Number	
  of	
  
Vessels Depth Enforcement Funding	
  Status

US	
  EPA	
  
Assistance

Hazmat	
  and	
  Oil	
  
Potential GPS	
  Latitude GPS	
  Longitude General	
  Area Comments

Site	
  1a/1b CalRecycle Illegally	
  Moored	
  Vessels 1	
  to	
  10 Varies Yes NFWF	
  Match No Yes 	
  37°47'20.48" 122°15'52.38" Oakland	
  Estuary Various	
  illegally	
  moored	
  vessels.	
  	
  	
  Enforcement	
  necessary.
Site	
  2 CalRecycle Marine	
  Debris	
  Sites	
  (12	
  to	
  15	
  areas) 0 1	
  to	
  5	
  feet No Deleted No Yes 	
  37°47'7.17" 122°15'5.30" Oakland	
  Estuary Debris	
  deemed	
  historic	
  by	
  State	
  Lands.	
  	
  Site	
  Deleted.	
  	
  

Site	
  3 CalRecycle Dock,	
  Marine	
  Debris,	
  3	
  Sunk	
  Vessels 3 5	
  to	
  10	
  feet Yes
Deleted	
  -­‐	
  BSY	
  Funds	
  

for	
  Dock	
  Only Yes Yes 	
  37°46'43.26" 122°14'38.06 Oakland	
  Estuary Deemed	
  historic	
  by	
  State	
  Lands.	
  Requested	
  federal	
  assistance	
  to	
  raise	
  the	
  fishing	
  vessel.
Site	
  4 CalRecycle Marine	
  Debris-­‐Public	
  Fishing	
  Pier	
   2	
  to	
  3 5	
  feet Yes NFWF	
  Match No Yes 	
  37°46'33.77" 122°14'30.73" Oakland	
  Estuary Marine	
  debris/vessels	
  located	
  in	
  or	
  next	
  to	
  pier.
Site	
  5 CalRecycle Illegally	
  Moored	
  Vessels	
  +5	
  Sunk	
  Vessels 5	
  to	
  10 5	
  to	
  10	
  feet Yes NFWF	
  Match No Yes 	
  37°46'31.28" 122°14'28.81" Oakland	
  Estuary Various	
  illegally	
  moored	
  and	
  sunk	
  vessels.	
  	
  	
  Enforcement	
  necessary.

Site	
  6 CalRecycle Three	
  Sunk	
  Vessels	
  and	
  Two	
  Barges Yes 10	
  to	
  25	
  feet Yes Partial	
  NFWF	
  Match Yes Yes 37°46'22.42" 122°14'24.03" Oakland	
  Estuary
Requested	
  assistance	
  on	
  the	
  Captain	
  Tug	
  and	
  Respect	
  Tug.	
  	
  Cost	
  to	
  raise	
  these	
  two	
  
vessels	
  ($1.8	
  million)

Site	
  7 CalRecycle Illegally	
  Moored	
  Vessels 3 NA NA Deleted NA NA NA NA NA Owner	
  removed	
  vessels.	
  	
  Site	
  Removed.
Site	
  8 CalRecycle Vessel	
  and	
  Marine	
  Debris 1 0	
  to	
  5	
  feet Yes NFWF	
  Match No Yes 	
  37°45'14.99" 122°13'18.40" San	
  Leandro	
  Bay Four	
  debris	
  sites.	
  	
  One	
  tug,	
  one	
  barge,	
  two	
  marine	
  debris	
  sites.
Site	
  9 CalRecycle NEW-­‐Sunk	
  Sailboat	
  30	
  ft 1 5	
  to	
  10	
  feet Yes New	
  Request No Yes 	
  37°47'41.32" 122°19'13.51" Oakland	
  Inner	
  Harbor Sunk	
  sailboat,	
  general	
  area.	
  	
  
Site	
  10 NOAA-­‐12 Sunk	
  Vessel	
  15	
  ft 1 12 Yes New	
  Request No Yes 37.794533 122.279908 Cable	
  and	
  Tunnel	
  Area See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  11 NOAA-­‐30 Sunk	
  Vessel	
  24	
  ft 1 30 Yes New	
  Request No Yes 37.790786 122.274758 Cable	
  and	
  Tunnel	
  Area See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  12 NOAA-­‐17 Sunk	
  Barge	
  102	
  ft 1 17 Yes New	
  Request No Yes 37.787531 122.270631 Pier	
  to	
  Brooklyn	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  13 NOAA-­‐20 Sunk	
  Vessel	
  27	
  ft 1 20 Yes New	
  Request No Yes 37.787481 122.263964 Pier	
  to	
  Brooklyn	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  14 NOAA-­‐19a Sunk	
  Vessel	
  31	
  ft 1 19 Yes New	
  Request No Yes 37.786944 122.2622 Clinton	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  15 NOAA-­‐19b Sunk	
  Vessel	
  32	
  ft 1 19 Yes New	
  Request No Yes 37.786928 122.2622 Clinton	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  16 NOAA-­‐11 Sunk	
  Vessel	
  24	
  ft 1 11 Yes New	
  Request No Yes 37.787006 122.261267 Clinton	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  17 NOAA-­‐27 Sunk	
  Vessel	
  33	
  ft 1 27 Yes New	
  Request No Yes 37.782917 122.258806 Brooklyn	
  Basin	
  South See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  18 NOAA-­‐20 Sunk	
  Vessel	
  30	
  ft 1 20 Yes New	
  Request No Yes 37.781533 122.259436 Encinal	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  19 NOAA-­‐8 Sunk	
  Vessel	
  22	
  ft 1 8 Yes New	
  Request No Yes 37.783189 122.254217 Brooklyn	
  Basin	
  South See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  20 NOAA-­‐9a Marine	
  Debris	
  7	
  ft 1 9 Yes New	
  Request No Yes 37.784836 122.2462 Brooklyn	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  21 NOAA-­‐9b Sunk	
  Vessel	
  24	
  ft 1 9 Yes New	
  Request No Yes 37.784092 122.244933 Brooklyn	
  Basin See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  22 NOAA-­‐19c Sunk	
  Vessel	
  27	
  ft 1 19 Yes New	
  Request No Yes 37.774733 122.240894 Park	
  St	
  Bridge See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  23 NOAA-­‐16 Marine	
  Debris	
  24	
  ft 1 16 Yes New	
  Request No Yes 37.772625 122.239186 Park	
  St	
  Bridge See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  24 NOAA-­‐16b Sunk	
  Vessel	
  15	
  ft 1 16 Yes New	
  Request No Yes 37.773531 122.324336 Bay	
  Side	
  Alameda See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  25 NOAA-­‐29 Sunk	
  Vessel	
  15	
  ft 1 29 Yes New	
  Request No Yes 37.774575 122.323214 Bay	
  Side	
  Alameda See	
  NOAA	
  Sheet	
  2012/2013	
  Marine	
  Survey
Site	
  26 CalRecycle Sailboat/75%	
  Submerged 1 5 No New	
  as	
  of	
  10/6 No Yes 	
  37°47'18.26 122°19'52.4 Bay	
  Side	
  Alameda Discovered	
  10/6	
  -­‐	
  Removed	
  10/8
Site	
  27 CalRecycle Marine	
  Debris 0 0	
  to	
  5	
  feet No New	
  as	
  of	
  10/14 No No 37°46'53.06 122°15'25.38 Fortmann	
  Basin Additional	
  Task	
  -­‐	
  Removal	
  	
  of	
  shore	
  debris	
  and	
  trash
Site	
  28 CalRecycle Sunk	
  Vessels	
  and	
  Marine	
  Debris 4	
  to	
  6 10	
  to	
  20	
  feet No New	
  as	
  of	
  10/22 No Yes 	
  37°46'18.52 122°14'9.30 Park	
  St	
  Bridge Additional	
  Task	
  -­‐	
  Removal	
  submerged	
  debris	
  field	
  next	
  to	
  the	
  bridge
Site	
  29 CalRecycle Marine	
  Debris	
  Field 0 10	
  to	
  20	
  feet No New	
  as	
  of	
  10/22 No Yes 	
  37°46'17.55 122°14'6.19 Park	
  St	
  Bridge Additional	
  Task	
  -­‐	
  Removal	
  of	
  four	
  to	
  five	
  sunk	
  vessels
General	
  A CalRecycle Shore	
  Debris	
  and	
  Misc	
  Wastes 0 Varies No New	
  Request No No Varies Varies Bay	
  Side	
  Alameda General	
  cleanup	
  of	
  marine	
  debris	
  along	
  the	
  shores	
  of	
  the	
  Alameda	
  side
General	
  B CalRecycle Shore	
  Debris	
  and	
  Misc	
  Wastes 0 Varies No New	
  Request No No Varies Varies Oakland	
  Estuary General	
  cleanup	
  of	
  marine	
  debris	
  along	
  the	
  shores	
  and	
  inlet	
  of	
  the	
  estuary

NOTE Site	
  conditions	
  are	
  dynamic.	
  	
  New	
  vessels	
  and	
  marine	
  debris	
  may	
  be	
  added.	
  	
  
Locations	
  are	
  approximate.






